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NOTE: The report from the Department of Public Works; Roads and Transport on the
Khunjuliwe Secondary School is attached to this Committee report as Annexure B.

Oversight visits to schools in Emalahleni Local Municipality

On 09 July 2014 the Committee visited two (2) schools in Emakhazeni Local Municipality,
namely the Leonard Ntshuntshe High School at Vosman and the Lehlaka Combined School
at Rietspruit. The challenges at these schools were sharply raised during the
deliberations with the department and the MEC was requested to intervene in these
schools to fast track the assistance needed there.
* In the case of Lehiaka, the Committee resolved that the school be demolished and a
new one built instead of it being renovated.

* The concern at Leonard Ntshuntshe High School was the high failure rate in Grade 8-
11 and the shortage of furniture. The department explained that most learners were
struggling in grade 10 and 11. They repeat so many times and they can’t be condoned.
The school met with parents and advised them that the learners must be channelled
through to Mpondozankomo Technical College and KwaGuqa Learning Centre. That is
why the enrolment in grade 12 is low because the bulk of the learners from grade 10
and 11 were sent to the two mentioned institutions in 2013. The Committee did not
agree with the department’s explanation as indicated above, but rather that the
problem was a management issue.

The Committee noted that the SGB was rehabilitating some old furniture to assist the
situation at Leonard Ntshuntshe High school. The District has also revised the priority list to
include the school in its list for 2014/15 financial year. An investigation will be conducted with
specific reference to the actual number of learners and institutions they have been registered
as per the information from the school. The information will be submitted on 25 July 2014.

Report on incomplete infrastructure projects of the Department of Education

The Committee noted the following comprehensive report that was provided by the
department in response to the Committee’s concerns about the infrastructure backlog:
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Project Name

Municipality &
Scope of Works

Contractuat
Completion Date;
Revised Compietion
Date

Reasons for the
Delay and current
progress

1 Thembisile Hani local municipality 12-Oct-13 Late payments.
Hlalisanani Substitution of 18 Classrooms, 2 30-Jun-14
Primary School Grade R Facilities, Administration Project is 95%
block, Library, Computer centre, complete as at end of
Fence, Water, Rails and ramps, 27 May 2014.
Toilets, Kitchen, 3 Sports Ground and
Car park
2 Thembisile Hani local municipality 10-Jan-14 Late payment and
Mzimhlophe Substitution of unsafe structures 30-May-14 additional works
Secondary School | Grade R centre 4 toilets and fence, 14
Classrooms, Administration Block Project is 99%
,Library, Computer Centre, Kitchen, complete as at end of
rails and Ramps, 27 toilets, 3 Sports May 2014.
Ground and Car park
3 Bushbuckridge local municipality 03-Mar-09 Poor performance by
Shobiyana Completion of outstanding works and 30-Jun-14 contractor which
Secondary School | Construction of a School Hall resulted to
termination which
was disputed by the
contractor.
Project is 94%
complete as at end of
May 2014.
4 Emalahleni local municipality 28-Oct-13 Late payments.
llanga Secondary | Construction of 13 Classrooms, 31-Jul-14
School (Phase 2) | Kitchen, Administration Block, Project is 92%
Laboratory, Library, Computer Centre, complete as at end of
School Hall, 20 Toilets, 3 Sports May 2014.
Ground and a Car Park
5 Pixley ka Isaka Seme local municipality 28-Feb-14 Outstanding external
Amersfoort Construction of 6 Classrooms, 10 30-Jun-14 works and electrical
Primary School Toilets, Water, Fence and Electricity connection.
Project is 99%
complete as at end of
May 2014.
6 Bushbuckridge local municipality 12-Mar-14 Additional works
Frank Construction of 10 Classrooms, 30-Jun-14
Maghinyane Administration block, laboratory, Project is 95%

Secondary School

library, computer centre, kitchen,
school Hall, 28 toilets, 3Sports Ground
and a Car Park

complete as at end of
May 2014.
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Project Name

Municipality &
Scope of Works

Contractual
Completion Date;
Revised Compietion
Date

Reasons for the
Delay and current
progress

7 Mbombela local municipality 8-Feb-14 Cash flow challenges
Mgcobaneni Construction of 19 Classrooms, Grade 31-Jul-14 experienced by
Primary School R facilities, Administration Block, contractor.
Library, Laboratory, Computer
Centre, Kitchen, 28 Toilets, 3 Sports Project is 82%
Ground and a Car park complete as at end of
May 2014.
8 Bushbuckridge local municipality 20-Mar-14 Non-payment by
Samuel Mhlanga | Construction of 19 Classrooms, Grade 30-Jun-14 Client Department
Primary School R facilities, Administration block, due to budgetary
Laboratory, Library, Computer Centre, constraint.
Kitchen, School Hall, 28 Toilets, 3
Sports Ground, Car Park Project is 92%
complete as at end of
May 2014.
9 Dr JS Moroka local municipality 21-Feb-14 Non-payment,
Seabe Secondary | Construction of 10 Classrooms, 30-Jul-14 community strikes and
School Administration block, Laboratory, challenges with
Library, Computer Centre, Kitchen, electrical installation.
Guard House, Electricity, 16 Toilets, 3
Sports Ground, Car Park Projectis 94%
complete as at end of
May 2014.
10 Steve Tshwete local municipality 5-Oct-13 Delayed payment and
Arnot Colliery Construction of 9 Classrooms, Grade R 30-Jun-14 water connection.
Primary School facilities, Administration Block,
(Phase 2) Computer Centre, Schoo! Hall, Project is 94%
Ablution Block and a Sports Ground complete as at end of
May 2014.
11 Nkomazi local municipality 25-Mar-14 Non-payment and
Schulzendal Substitution of 15 Classrooms, 31-Jul-14 instruction to slow
Primary School Administration block, Library, down by the
Computer centre, Fence, Water, Department.
Grade R facilities, 27 Toilets, Kitchen,
3 Sports Ground and Car park Project is 60%
complete as at end of
May 2014.
12 Mkhondo local municipality 09-Oct-13 Pending approva! of
Berbice Primary | Construction of 6 Classrooms, Grade R 31-Jul-14 variation order for

School

facilities, Administration block,
Computer Centre, Fence, Electricity,
Rails and Ramps and demolition of 4
Classrooms

electrical connections

Project is 99%
complete as at end of
May 2014.
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Project Name

Municipality &
Scope of Works

Contractuati
Completion Date;
Revised Compietion
Date

Reasons for the
Delay and current
progress

13 Mkhondo local municipality 30-Mar-14 Late payment.
Kwashuku Construction of 2 Classrooms, 4 30-May-14
Secondary School | Toilets, Electricity, Borehole and Project completed on
demolition of existing unsafe mud 27 May 2014.
structures
14 Mbombela local municipality 28-Feb-14 Poor performance and
Gedlembane Construction of 8 Classrooms, 29-Aug-14 non-cooperation by
Secondary School | Computer Centre, Library, Laboratory, contractor
School Hall, Administration block, 18
Toilets, Fencing, Renovation of 20 Project is 82%
Classrooms, and Demolition of an complete as at end of
Administration Block and Toilets May 2014.
15 Bushbuckridge local municipality 13-Feb-14 Electrical connection.
Tsakane Inclusive | Construction of 10 Classrooms with 15-Jul-14
School supporting facilities, Administration Project is 93%
Block, Media Centre, School Hall, 4 complete as at end of
New Workshops, Guard House, Fence, May 2014.
Water, Electricity, Garages and 2
Sports Ground with 5 Toilets,
16 Govan Mbeki local municipality 13-Feb-14 Non-payment and
Osizweni Special | Constructions of 8 Classrooms, 31-Oct-14 instruction to slow
School Administration Block, Media Centre, down by the
School Hall, 4 Workshops, Guard Department.
House, Fencing, Water and Electricity
Project is 25%
complete as at end of
May 2014.
17 Albert Luthuli local municipality 19-Jun-13 Reluctant movement
Esithem- Renovations, repairs and replacement 31-Jul-14 by informal dwellers
bisweni Primary of roof on site.
School
Project is 73%
complete as at end of
May 2014. |
18 Emalahleni local municipality 17-Jan-14 Suspension of works
New Coronation | Construction of 28 Classrooms, 31-Jul-14 by contractor due to
[Klarinet] Administration block, Laboratory, non-payment.
Secondary School | Library, Computer Centre, School Hall,

40Toilets, Fence, Electricity, Water,
Kitchen, Rails and Ramps, 3Sport
Ground and Car Park

Project is 79%
complete as at end of
May 2014.
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Project Name

Municipality &
Scope of Works

Contractual
Completion Date;
Revised Compietion
Date

Reasons for the
Delay and current
progress

19 Msukaligwa local municipality 01-Jan-14 Late payment and
Netherlands Park | Construction of 28 Classroom, 31-jul-14 delays in electrical
Secondary School | Administration block, Laboratory, connection.
Library, Computer Centre, School Hall,
40Toilets, Fence, Electricity, Water, Project is 82%
Kitchen, Rails and Ramps,3 Sports complete as at end of
Ground, Car Park May 2014.
20 Mkhondo local municipality 31-May-14 Late payment and
Ububhle Buzile Construction of 28 Classrooms, 30-Sep-14 reluctant movement
Secondary School | Administration block, Laboratory, by informal dwellers
Library, Computer Centre, School Hall, on site.
40 Toilet, Fence, Electricity, Water,
Kitchen, Rails and Ramps, 3Sports Project is 78%
Ground, Car Park complete as at end of
May 2014.
21 Emakhazeni local municipality 30-Nov-13 Delayed due in the
Emakhazeni Construction of 24 Classrooms, 35 30-Sep-14 upgrading of the
Boarding School Toilets, Computer Centre, Library, existing water
Laboratory, Guard House, Refuse treatment plant and
Area, Kitchen, Dining Hall, Water, late payments.
Sewer, Bulk Electricity, Security
Fencing, Parking Facilities, Sports Projectis 93%
Facilities, landscaping, Rails and complete as at end of
Ramps, Grade R and 8 Dormitories May 2014.
2 Albert Luthuli local municipality 15-Feb-14 Eskom delay in
Mayflower Completion of School Hall, 16-May-14 connecting the school
Secondary School | Waterproofing of Roofs, Upgrade of hall transformer.
Electricity and Minor Civil Remedial Extension of time has
Works been submitted
Project completed on
27 May 2014.
23 Albert Luthuli local municipality 15-Feb-14 Eskom delay in
Methula Completion of School Hall, 16-May-14 connecting the school
Secondary Waterproofing of Roofs, Parking and hall transformer.
Paving, Upgrade of Electricity and Extension of time has
Minor Civil Remedial Works been submitted
Project completed on
27 May 2014.
24 Thembisile Hani local municipality 15-May-13 Additional works
Rorobhani Completion of outstanding works: 30-Jun-14 Project completed on

Secondary School

completion of 10 classrooms, admin
blocks, laboratory, library and 2 toilets
block

27 May 2014.
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Project Name

Municipality &
Scope of Works

Contractual
Compietion Date;
Revised Completion
Date

Reasons for the
Delay and current
progress

07-Jul-2010
30-Sep-14

Structural defects
were identified on

25 Lekwa local municipality
Khunjuliwe Construction of 28 classrooms, admin
Secondary Schoo! | block, computer centre, 42 toilets,

library, laboratory, school hall, guard
house, kitchen, sport facilities,
fandscaping, ramps and rails.

some classrooms.
Implementing Agent
to advise on
completion date.

Multi-year projects that were started in 201 3/14:

Nr | Name of Project; Municipality & Scope of works

Targeted Completion Date & Progress

1 Tekwane South (Portia Shabangu) Secondary School;

Mbombela local municipality
Construction of 28 Classrooms, Administration block,
Laboratory, Library, Computer Centre, School Hall,

Ramps ,3Sports Ground, Car Park

40Toilets, Fence, Electricity, Water, Kitchen, Rails and

31-Mar-15

Project is 67% complete as at end of
May 2014.

2 Sabeka Primary School; Bushbuckridge LM
Construction 12 Classrooms, Grade R facilities,
Administration block, Library, Computer, 20 Toilets,
Fence, Electricity, Kitchen, Gate House and Car Park

31-Mar-15

Project is 18% complete as at end of
May 2014.

3 Proposed Additions and Alterations at Mbhandule School

(Phase 1); Bushbuckridge local municipality

Construction of 8 Classrooms, Administration Block,
Toilets, Fence, Guard House, Water and Electricity

30-Nov-14
Project is 25% complete as at end of
May 2014.

4 Proposed Additions and Alterations at Chueu Primary

School; Bushbuckridge LM

Sports Ground and a Car Park

Demolition of 14 Existing Classrooms and Construction of
10 Classrooms, Administration Block, 15 Toilets, Fence,
Library, Grade R Centre(with 4 Toilets and a Fence), 3

30-Nov-14
Project is 36% complete as at end of
May 2014.

5 Proposed Additions and Alterations at Mpisana Primary

School; Bushbuckridge local municipality
Demolish existing classrooms and construct 12

sports grounds and car park.

classrooms and 18 toilets, administration block, library,
kitchen, school hall, computer centre, ramps and rails, 3

25-Mar-15
Project commenced on 1 March 2014
and at 5% as at end of May 2014.

6 Proposed Additions and Alterations at Moses Mnisi
Secondary School; Bushbuckridge local municipality

Kitchen, 3 Sports Grounds and Car Park

Substitution of unsafe 28 Classrooms, an Administration
Block, Laboratory, Library, Computer Centre, School Hall,

31-Mar-15
Project commenced on 25 March 2014
and at 9% as at end of May 2014.
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Nr

Name of Project; Municipality & Scope of works

Targeted Completion Date & Progress

New Khulumani (Ebuhleni) Primary School

Mbombela local municipality

Construction of 16 Classrooms, Administration Block,
Library, Computer Centre, Schoo! Hall, 24 Toilets, Fence,
Electricity, Water, Kitchen and Rails & Ramps

Pending (subject to funding availability)
Phase 1, earthworks and bulk services
was completed on 13 January 2014.
Phase 2 of the project is in the 2014/15
plans but currently unfunded.
Additional funds to undertake this
Phase are currently being sought.

2 Storm damaged schools programme
Various municipalities
Rehabilitation of storm damaged schools

Variable date

Disasters reported up to April 2013:

30 Schools (29 in Bushbuckridge and 1
in Mbombela) to be implemented in the
2015/16 Financial Year.

Disaster reported from October 2013 to
March 2014:

65 Schools:

35 Schools completed

6 Schools on construction

4 Schools on planning

15 Schools pending funding

5 Schools cancelled/deferred

Business plan for R95,1 Million funding
of the 65 schools submitted to
COGTA/DBE.

The department responded as follows to the Committee’s concerns about the below-

mentioned boarding schools that were still under construction:

Emakhazeni Boarding School

The scope of work for the project is the construction of 24 Classrooms, 35 Toilets, Computer

Centre, Library, Laboratory, Guard House, Refuse Area, Kitchen, Dining Hall, Water, Sewer,

Bulk Electricity, Security Fencing, Parking Facilities, Sports Facilities, landscaping, Rails and

Ramps, Grade R and 8 Dormitories and the targeted contractual completion date was 30
November 2013. The project was 93% completed as at end of May 2013; the delay in

completion of the project was due to the upgrading of the existing water treatment plant. The

revised completion date is 30 September 2014,
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